INFORMATION TECHNOLOGY PROJECT MANAGEMENT

SCHWALBE

9TH EDITION



INFORMATION TECHNOLOGY PROJECT MANAGEMENT

Ninth Edition

Kathy Schwalbe, Ph.D., PMP Professor Emeritus, Augsburg College





Information Technology Project Management, Ninth Edition Kathy Schwalbe

SVP, GM Skills & Global Product Management: Jonathan Lau

Product Team Manager: Kristin McNary

Product Manager: Jaymie Falconi Product Assistant: Anna Goulart Executive Director, Content Design:

Mara Bellegarde

Director, Learning Design: Leigh Hefferon

Learning Designer: Maria Garguilo Vice President, Strategic Marketing

Services: Jennifer Ann Baker

Marketing Director: Sean Chamberland Marketing Manager: Scott Chrysler

Director, Content Delivery: Patty Stephan

Content Manager: Michele Stulga Development Editor: Ann Shaffer

Tech Editor: John Freitas

Digital Delivery Lead: Noah Vincelette

Senior Designer: Diana Graham Production Service/Composition:

SPi Global

Cover image: rendixalextian/iStock/Getty

Images

© 2019, 2016 Cengage Learning, Inc.

WCN: 01-100-101

ALL RIGHTS RESERVED. No part of this work covered by the copyright herein may be reproduced, transmitted, stored, or used in any form or by any means—graphic, electronic, or mechanical, including but not limited to photocopying, recording, scanning, digitizing, taping, web distribution, information networks, or information storage and retrieval systems, except as permitted under Section 107 or 108 of the 1976 United States Copyright Act—without the prior written permission of the publisher.

For product information and technology assistance, contact Cengage Customer & Sales Support, 1-800-354-9706.

For permission to use material from this text or product, submit all requests online at **cengage.com/permissions**

Further permissions questions can be e-mailed to permissionrequest@cengage.com

Library of Congress Control Number: 2018944898

Student Edition:

ISBN-13: 978-1-337-10135-6

Cengage

20 Channel Center Street Boston, MA 02210 USA

Screenshots for this book were created using Microsoft Project, and were used with permission from Microsoft.

Microsoft and the Office logo are either registered trademarks or trademarks of Microsoft Corporation in the United States and/or other countries. Cengage Learning is an independent entity from the Microsoft Corporation, and not affiliated with Microsoft in any manner.

Screenshots from MindView Business software are used with permission from MatchWare. iPhone, iPad, iPod, and MacBook are registered trademarks of Apple Inc.

Information pertaining to Northwest Airlines was used with their express permission. No part of it may be reproduced or used in any form without prior written permission from Cengage.

This publication is a derivative work of *A Guide to the Project Management Body of Knowledge (PMBOK® Guide) – Sixth Edition*, which is copyrighted material of and owned by Project Management Institute, Inc. (PMI), Copyright 2017. This publication has been developed and reproduced with the permission of PMI. Unauthorized reproduction of this material is strictly prohibited. The derivative work is the copyrighted material of and owned by Cengage, Copyright 2019.

Sections in the text marked with an asterisk and Appendix A are used with permission from Schwalbe Publishing, Minneapolis, MN. PMI, PMI Talent Triangle, PMP®, CAPM®, PgMP, PMI-RMP, PMI-ACP, PMI-SP, OPM3®, and PMBOK® are registered marks of the Project Management Institute, Inc.

Cengage is a leading provider of customized learning solutions with employees residing in nearly 40 different countries and sales in more than 125 countries around the world. Find your local representative at **www.cengage.com**.

Cengage products are represented in Canada by Nelson Education, Ltd.

To learn more about Cengage platforms and services, register or access your online learning solution, or purchase materials for your course, visit **www.cengage.com**.

Printed in the United States of America
Print Number: 01 Print Year: 2018

For Dan, Anne, Bobby, and Scott

BRIEF CONTENTS

Pretace	XV
About the Author	xxiv
Chapter 1	
Introduction to Project Management	1
Chapter 2	
The Project Management and Information Technology Context	47
Chapter 3	
The Project Management Process Groups	85
Chapter 4	
Project Integration Management	151
Chapter 5	
Project Scope Management	201
Chapter 6	
Project Schedule Management	241
Chapter 7	
Project Cost Management	285
Chapter 8	
Project Quality Management	327
Chapter 9	
Project Resource Management	373
Chapter 10	405
Project Communications Management	425
Chapter 11	4.60
Project Risk Management	463
Chapter 12	FOF
Project Procurement Management	505
Chapter 13	520
Project Stakeholder Management	539
Glossary	G.1
Index	I.1

TABLE OF CONTENTS

Preface	XV
About the Author	xxiv
Chapter 1 Introduction to Project Management	1
Introduction	2
What Is a Project?	4
Examples of IT Projects	4
Project Attributes	6
Project Constraints	7
What Is Project Management?	9
Project Stakeholders	9
Project Management Knowledge Areas	11
Project Management Tools and Techniques	12
Project Success	15
Program and Project Portfolio Management	18
Programs	18
Project Portfolio Management	19
Organizational Project Management	21
The Role of the Project Manager	24
Project Manager Job Description	24
Suggested Skills for Project Managers	26
PMI Talent Triangle® and the Importance of Leadership Skills	28
Careers for IT Project Managers	30
The Project Management Profession	30
History of Project Management	30
The Project Management Institute	34
Project Management Certification	35
Ethics in Project Management	36
Project Management Software	37
Chapter Summary	40
Discussion Questions	41
Quick Quiz	41
Quick Quiz Answers	43
Exercises	43
Key Terms	44
Endnotes	45
Chapter 2 The Project Management and Information Technology Context	47
A Systems View of Project Management	49
What Is a Systems Approach?	49
The Three-Sphere Model for Systems Management	50

vi Table of Contents

Understanding Organizations	51
The Four Frames of Organizations	51
Organizational Structures	53
Organizational Culture	57
Focusing on Stakeholder Needs	58
The Importance of Top Management Commitment	60
The Need for Organizational Commitment to Information Technology	61
The Need for Organizational Standards	62
Project and Product Life Cycles	62
Project Life Cycle	63
Product Life Cycles	63
The Importance of Project Phases and Management Reviews	66
The Context of Information Technology Projects	67
The Nature of IT Projects	67
Characteristics of IT Project Team Members	68
Diverse Technologies	68
Recent Trends Affecting Information Technology Project Management	69
Globalization	69
Outsourcing	70
Virtual Teams	71
Agile	73
The Manifesto for Agile Software Development	73
Serum	74
Agile, the PMBOK® Guide, and a New Certification	75
Chapter Summary	77
Discussion Questions	78
Quick Quiz	78
Quick Quiz Answers	80
Exercises	80
Key Terms	81
Endnotes	82
Chapter 3 The Project Management Process Groups	85
Project Management Process Groups	86
Mapping the Process Groups to the Knowledge Areas	91
Developing an IT Project Management Methodology	93
Case Study 1: JWD Consulting's Project Management Intranet Site Project	
(Predictive Approach)	95
Project Pre-Initiation and Initiation	96
Pre-Initiation Tasks	96
Initiating	101
Identifying Project Stakeholders	101
Drafting the Project Charter	103
Holding a Project Kick-Off Meeting	105
Project Planning	106
Project Execution	117

Table	٥f	Car	ton	to.
rabie	OI	COL	nen	IS.

vii

Project Monitoring and Controlling	122
Project Closing	126
Case Study 2: JWD Consulting's Project Management Intranet Site Project	
(Agile Approach)	129
Scrum Roles, Artifacts, and Ceremonies	130
Project Pre-Initiation and Initiation	133
Planning	134
Executing	136
Monitoring and Controlling	137
Closing	138
Templates by Process Group	139
Chapter Summary	144
Discussion Questions	145
Quick Quiz	145
Quick Quiz Answers	147
Exercises	147
Key Terms	148
Endnotes	148
Chapter 4 Project Integration Management	151
What Is Project Integration Management?	152
Strategic Planning and Project Selection	155
Strategic Planning	156
Identifying Potential Projects	157
Aligning IT with Business Strategy	158
Methods for Selecting Projects	160
Focusing on Broad Organizational Needs	160
Categorizing IT Projects	161
Performing Financial Analyses	162
Net Present Value Analysis	162
Return on Investment	165
Payback Analysis	166
Using a Weighted Scoring Model	167
Implementing a Balanced Scorecard	169
Developing a Project Charter	169
Developing a Project Management Plan	173
Project Management Plan Contents	174
Using Guidelines to Create Project Management Plans	176
Directing and Managing Project Work	177
Coordinating Planning and Execution	178
Providing Strong Leadership and a Supportive Culture	178
Capitalizing on Product, Business, and Application Area Knowledge	179
Project Execution Tools and Techniques	180
Managing Project Knowledge	181
Monitoring and Controlling Project Work	182
Performing Integrated Change Control	184

Table of Contents

viii

Change Control on IT Projects	185
Change Control System	185
Closing Projects or Phases	188
Using Software to Assist in Project Integration Management	189
Considerations for Agile/Adaptive Environments	190
Chapter Summary	192
Discussion Questions	193
Quick Quiz	193
Quick Quiz Answers	194
Exercises	195
Running Case	196
Tasks	197
Key Terms	198
Endnotes	199
Chapter 5 Project Scope Management	201
What Is Project Scope Management?	202
Planning Scope Management	203
Collecting Requirements	206
Defining Scope	209
Creating the Work Breakdown Structure	213
Approaches to Developing Work Breakdown Structures	218
Using Guidelines	219
The Analogy Approach	219
The Top-Down and Bottom-Up Approaches	220
Mind Mapping	221
The WBS Dictionary	223
Advice for Creating a WBS and a WBS Dictionary	224
Validating Scope	224
Controlling Scope	227
Suggestions for Improving User Input	228
Suggestions for Reducing Incomplete and	
Changing Requirements	229
Using Software to Assist in Project Scope Management	230
Considerations for Agile/Adaptive Environments	231
Chapter Summary	233
Discussion Questions	233
Quick Quiz	234
Quick Quiz Answers	235
Exercises	236
Running Case	237
Tasks	238
Key Terms	239
Endnotes	239

Chapter 6 Project Schedule Management	241
The Importance of Project Schedules	242
Planning Schedule Management	244
Defining Activities	246
Sequencing Activities	248
Dependencies	248
Network Diagrams	249
Estimating Activity Durations	253
Developing the Schedule	254
Gantt Charts	255
Adding Milestones to Gantt Charts	257
Using Tracking Gantt Charts to Compare Planned and Actual Dates	258
Critical Path Method	259
Calculating the Critical Path	259
Growing Grass Can Be on the Critical Path	261
Using Critical Path Analysis to Make Schedule Trade-Offs	261
Using the Critical Path to Shorten a Project Schedule	263
Importance of Updating Critical Path Data	265
Critical Chain Scheduling	265
Program Evaluation and Review Technique (PERT)	268
Agile and Schedule Management	269
Controlling the Schedule	270
Reality Checks on Scheduling and the Need for Discipline	271
Using Software to Assist in Project Schedule Management	272
Words of Caution on Using Project Management Software	273
Considerations for Agile/Adaptive Environments	274
Chapter Summary	276
Discussion Questions	277
Quick Quiz	278
Quick Quiz Answers	279
Exercises	279
Running Case	282
Tasks	282
Key Terms	282
Endnotes	283
Chapter 7 Project Cost Management	285
The Importance of Project Cost Management	286
What Is Cost?	287
What Is Project Cost Management?	288
Basic Principles of Cost Management	288
Planning Cost Management	294
Estimating Costs	294
Types of Cost Estimates	295